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MINUTES

OF THE
SHELBY COUNTY PROJECT DEVELOPMENT BOARD

MEMBERS PRESENT: Mr. Lewis Mathis, Hon. Hubert Pollett, and Hon, Rob
Rothenburger,

The thirty-fourth meeting of the Shelby County Project Development
Board was held on Thursday, July 24, 2008, at 4:00 p.m. at the Stratton
Community Center, 215 Washington Street, Mr. Raothenburger presiding.

Mr. William Dacker and other representatives of the Centenary Methodist
Church were present. Mr. Arthur indicated that the Board was seeking
permission to encroach on property owned by the church to install a footer for a
retaining wall at the line between the church property and the Judicial Center
site. Mr. Arthur agreed to make the request in writing so that it could be
presented to the church's governing body.

On motion of Mr. Pollett, seconded by Mr. Mathis, the minutes of the May
22, 2008, meeting of the Board were approved. On motion of Mr. Pollett,
seconded by Mr. Mathis, the minutes of the June 19, 2008, meeting were
approved as revised to include a motion by Mr. Pollett, seconded by Ms,
Carpenter, authorizing Codell Construction fo receive bids for Phase | demolition.

Mr. Newton reported that purchase of the Second Strest properties was
complete, that purchase of the Griffin property was scheduled to close on July
30, 2008, and that Dr. Chatham was to vacate his premises by August 15, 2008.

Mr. Curry of Codell presented cost estimates for Phase | demolition, a
report from Resolution, Inc., concerning environmental issues at the Second
Street property, and construction estimates for the parking lot at that site. He
further indicated that 95% drawings had been received from CMW and that a
cost estimate would be presented at the next meeting.

Mr. Arthur reported that he would be ready to bid the demolition project in
two weeks and that he expected to have completad drawings by August.
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There being no further business, the meeting was adjoutned on motion of
Mr. Mathis, seconded by Mr. Pollett. The next meeting of the Project Development
Board is scheduled for August 21, 2008 at 4:00 p.m. at the Straiton Center, 215
Washington Street, Shelbyville, Kentucky.

John David Myles, Secrefary



